COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 12/ 2001

ESTI MATE SUMVARY 15: 10: 50
CONTI D: C10700 ESTI MATE NO 0006 FI NL SPEC YR 1991
PCN: 10700- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 163.0 DAYS TIME ALLOW 164 CALENDAR DAYS
SANTA FE AVE./SH 85 PERCENT TIME:  99.39 ORI G TI ME ALLOW 75 CALENDAR DAYS
PRQJECT NO STU Mi75- 003
SANTA FE AVE./SH 85
NAVE OF ROAD: S.H 85
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
EVEN CONSTRUCTI ON, | NC. dba EVEN- PREI SSER, | NC. PAY PERI OD ENDI NG 12/ 12/ 2001 DATE TI ME STARTED 06/ 15/ 1998
520 EAST COSTILLA STREET DATE LET 04/ 30/ 1998 DATE WORK BEGAN 06/ 15/1998
DATE AWARDED 05/ 26/ 1998 DATE TI ME STOPPED 08/02/1999
DATE CONTRACT EXECUTED  05/26/1998 DATE ACCEPTED 08/ 02/ 1999
COLORADO SPRI NGS CO 80903 719/ 442-2614 DATE NOTI CE TO PROCEED 06/ 15/ 1998
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 767, 755. 85 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PROJECT AM: $ 699, 385. 09 NON- PARTI Cl PATI NG 767, 755. 85 0. 00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 767, 755. 85 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 767, 755. 85 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 10, 490. 78
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 767, 755. 85 10, 490. 78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 767, 755. 85 10, 490. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10, 490. 78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

ROADWAY BI D | TEMS

CAT NO0200

0005 202-00090

0010 202-00203

0015 202-00204

0020 202-00210

0025 202-00220

0030 202-00240

0035 202-00250

0040 202-00700

0045 202-00810

0050 202-00828

0055 202-00848

C10700

10700- BI D
STU M475-003

| TEM
DESCRI PTI ON

*REMOVAL OF DELI NEATOR

REMOVAL OF CURB AND GUTTER

REMOVAL OF CURB, GUTTER AND S| DEWALK

REMOVAL OF CONCRETE PAVEMENT

REMOVAL OF ASPHALT NAT

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF PAVEMENT MARKI NG

*REMOVAL OF LI GHT STANDARD

*REMOVAL OF GROUND SI GN

*REMOVAL OF TRAFFI C SI GNAL EQUI PMENT

*REMOVAL OF TRAFFI C SI GNAL CONTRCLLER AND CABI NET

COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C10700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 10700-BI D ESTI MATE RUN 12/ 12/ 2001
PRQJECT: STU M475- 003 ESTI MATE NO 0006 15: 10: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 203-00060  EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 7, 760. 000 7, 760. 000
cy 0. 000 0. 00
12. 05000 7, 760. 000 93, 508. 00
0065 207-00405 TOPSO L ( SPECI AL) 586. 000 586. 000
cy 0. 000 0. 00
35. 75000 586. 000 20, 949. 50
0070 208-00010 EROSI ON BALES (VEED FREE) 6. 000 6. 000
EACH 0. 000 0. 00
30. 00000 6. 000 180. 00
0075 210-00810 *RESET GROUND SI GN 4. 000 4. 000
EACH 0. 000 0. 00
180. 00000 4. 000 720. 00
0080 210-04010  ADJUST MANHOLE 4. 000 4. 000
EACH 0. 000 0. 00
350. 00000 4. 000 1, 400. 00
0085 210-04050 ADJUST VALVE BOX 1. 000 1. 000
EACH 0. 000 0. 00
375. 00000 1. 000 375. 00
0090 212-00006  SEEDI NG ( NATI VE) 1. 200 1. 200
ACRE 0. 000 0. 00
2, 300. 00000 1. 200 2, 760. 00
0095 212-00047 SO L PREPARATI ON ( SPECI AL) 1. 200 1. 200
ACRE 0. 000 0. 00
10, 350. 00000 1. 200 12, 420. 00
0100 213-00003  MULCHI NG (VWEED FREE) 1. 200 1. 200
ACRE 0. 000 0. 00
2, 300. 00000 1. 200 2, 760. 00
0105 213-00300 CONCRETE LANDSCAPE BORDER 200. 000 200. 000
LF 0. 000 0. 00
13. 80000 200. 000 2, 760. 00
0110 214-00220 DECI DUOUS TREE (2 | NCH CALI PER) 15. 000 15. 000
EACH 0. 000 0. 00
325. 00000 15. 000 4,875. 00



CONTI D C10700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 10700- BI D ESTI MATE RUN 12/ 12/ 2001
PRQJECT: STU M475- 003 ESTI MATE NO 0006 15: 10: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 214-00650 EVERGREEN SHRUB (5 GALLON CONTAI NER) 86. 000 86. 000
EACH 0. 000 0. 00
40. 25000 86. 000 3, 461. 50
0120 214-00910 PERENNIALS (1 GALLON CONTAI NER) 104. 000 104. 000
EACH 0. 000 0. 00
17. 25000 104. 000 1,794. 00
0125 403-34353  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (96) (PG 0. 000 0. 000
58-22
) TON 0. 000 0. 00
52. 25000 0. 000 0. 00
0126 403-35344  HOT BI TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (109) (PG 2, 821. 000 2,821. 000
70-34) ADDED CMD #2
TON 0. 000 0. 00
48. 75000 2,821. 000 137,523.75
0130 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 515. 000 515. 000
GAL 0. 000 0. 00
2.50000 515. 000 1, 287.50
0135 412-00600  *CONCRETE PAVEMENT (6 | NCH) 140. 000 140. 000
sy 0. 000 0. 00
55. 60000 140. 000 7,784.00
0140 601-00020 CONCRETE CLASS A (M SCELLANEQUS) 55. 000 55. 000
oY 0. 000 0. 00
75. 00000 55. 000 4,125. 00
0145 603-01305 30 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 76. 000 76.000
LF 0. 000 0. 00
44. 30000 76. 000 3, 366. 80
0150 603-01365 36 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 15. 000 15. 000
LF 0. 000 0. 00
57. 75000 15. 000 866. 25
0155 608-00000  *CONCRETE SI DEWALK 545. 000 545. 000
sy 0. 000 0. 00
31. 75000 545. 000 17, 303. 75
0160 608-00010  *CONCRETE CURB RANP 39. 000 39. 000
% 0. 000 0. 00

55. 60000 39. 000 2,168. 40



CONTI D: C10700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 10700-BI D ESTI MATE RUN 12/ 12/ 2001
PRQJECT: STU M475- 003 ESTI MATE NO 0006 15: 10: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0165 608-00050 BRI CK PAVERS 1, 623. 000 1, 623. 000
SF 0. 000 0. 00
12. 00000 1, 623. 000 19, 476. 00
0170 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |- B) 689. 000 689. 000
LF 0. 000 0. 00
14. 00000 689. 000 9, 646. 00
0175 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1, 509. 100 1, 509. 100
LF 0. 000 0. 00
15. 80000 1, 509. 100 23,843.78
0180 612-00041  *DELI NEATOR (FLEXI BLE) (TYPE |) (DELETED BY LETTER) _ 0. 000 0. 000
EACH 0. 000 0. 00
28. 80000 0. 000 0. 00
0185 613-01125 *1-1/4 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 2, 080. 000 2, 080. 000
LF 0. 000 0. 00
4. 90000 2, 080. 000 10, 192. 00
0190 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 1, 331. 000 1, 331. 000
LF 0. 000 0. 00
6. 35000 1, 331. 000 8, 451. 85
0195 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI Q) 714. 000 714. 000
LF 0. 000 0. 00
7. 75000 714. 000 5, 533. 50
0200 613-10000 *WRI NG 1. 000 1. 000
LS 0. 000 0. 00
1, 725. 00000 1. 000 1, 725. 00
0205 613-16000 *LUM NAI RE ( SPECI AL) 4. 000 4. 000
EACH 0. 000 0. 00
288. 00000 4. 000 1, 152. 00
0210 613-16015  *LI GHT STANDARD AND LUM NAI RE ( DECORATI VE) (FURNI SH 10. 000 10. 000
ONL
" EACH 0. 000 0. 00
4, 025. 00000 10. 000 40, 250. 00
0215 613-34400  *LI GHT STANDARD METAL (40 FOOT) 4. 000 4. 000
EACH 0. 000 0. 00
3, 050. 00000 4. 000 12, 200. 00



CONTI D: C10700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 10700-BI D ESTI MATE RUN 12/ 12/ 2001
PRQJECT: STU M475- 003 ESTI MATE NO. 0006 15: 10: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0220 613-40000 *CONCRETE FOUNDATI ON PAD 14. 000 14. 000
EACH 0. 000 0. 00
525. 00000 14. 000 7, 350. 00
0225 613-40010  *LI GHT STANDARD FOUNDATI ON ( DELETED BY LETTER) 0. 000 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0230 614-00011  *SIGN PANEL (CLASS I) 84. 600 84. 600
SF 0. 000 0. 00
26. 40000 84. 600 2,233. 44
0235 614-00216 *STEEL SI GN POST (2X2 | NCH TUBI NG 108. 000 108. 000
LF 0. 000 0. 00
11. 50000 108. 000 1, 242.00
0240 614-70117  *PEDESTRI AN SI GNAL FACE (16) 2. 000 2.000
EACH 0. 000 0. 00
1, 090. 00000 2.000 2,180. 00
0245 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 11. 000 11. 000
EACH 0. 000 0. 00
2, 065. 00000 11. 000 22,715. 00
0250 614-72860 *PEDESTRI AN PUSH BUTTON 2. 000 2. 000
EACH 0. 000 0. 00
120. 00000 2.000 240. 00
0255 614-72864 *FIRE PREEMPTION UNI T (DELETED BY LETTER) 0. 000 0. 000
EACH 0. 000 0. 00
920. 00000 0. 000 0. 00
0260 614-72875 *LOOP DETECTOR W RE 1, 110. 000 1, 110. 000
LF 0. 000 0. 00
2. 60000 1, 110. 000 2, 886. 00
0265 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM 4.000 4.000
EACH 0. 000 0. 00
8, 050. 00000 4.000 32, 200. 00
0270 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 1. 000 1. 000
EACH 0. 000 0. 00
10, 810. 00000 1. 000 10, 810. 00



CONTI D: C10700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 10700- BI D ESTI MATE RUN 12/ 12/ 2001
PRQJECT: STU M475- 003 ESTI MATE NO 0006 15: 10: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0275 619-50080 1 I NCH PLASTIC Pl PE 1, 050. 000 1, 050. 000
LF 0. 000 0.00
1. 00000 1, 050. 000 1, 050. 00
0280 619-50320 4 I NCH PLASTIC PI PE 502. 000 502. 000
LF 0. 000 0. 00
7. 00000 502. 000 3,514. 00
0285 623-00164 DRI P EM TTER 153. 000 153. 000
EACH 0. 000 0.00
1. 75000 153. 000 267.75
0290 623-01708 1 | NCH BACKFLOW PREVENTER 1. 000 1. 000
EACH 0. 000 0. 00
288. 00000 1. 000 288. 00
0295 623-03108 1 | NCH AUTOVATI C CONTROL VALVE 3.000 3. 000
EACH 0. 000 0.00
175. 00000 3. 000 525. 00
0300 623-04002 PONER SOURCE W RE 230. 000 230. 000
LF 0. 000 0. 00
7. 00000 230. 000 1, 610. 00
0305 623-04006 3/4 | NCH QUI CK- COUPLER VALVE 6. 000 6. 000
EACH 0. 000 0.00
175. 00000 6. 000 1, 050. 00
0310 623-05008 1 I NCH GATE VALVE 4. 000 4. 000
EACH 0. 000 0. 00
115. 00000 4. 000 460. 00
0315 623-07008 1 | NCH WATER METER 1. 000 1. 000
EACH 0. 000 0.00
17, 250. 00000 1. 000 17, 250. 00
0320 623-08108 8 STATI ON AUTOVATI C CONTROLLER 1. 000 1. 000
EACH 0. 000 0. 00
875. 00000 1. 000 875. 00
0325 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00



CONTI D: C10700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 10700- BI D ESTI MATE RUN 12/ 12/ 2001
PRQJECT: STU M475- 003 ESTI MATE NO 0006 15: 10: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0330 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 2, 303. 000 2, 303. 000
SF 0. 000 0.00
4. 60000 2, 303. 000 10, 593. 80
0335 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 15. 500 15. 500
VORD- SYMBOL
( ) SF 0. 000 0.00
21. 85000 15. 500 338. 68
0340 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 386. 000 386. 000
( XWALK- STOPLI NE - 0. 000 0. 00
10. 35000 386. 000 3,995. 10
0345 630-00000 *FLAGG NG 882. 000 882. 000
HOUR 0. 000 0.00
27. 60000 882. 000 24, 343. 20
0350 630-00002 *TRAFFI C CONTROL SUPERVI SOR 59. 000 59. 000
DAY 0. 000 0.00
354. 00000 59. 000 20, 886. 00
0355 630-00007 *TRAFFI C CONTROL | NSPECTI ON 44.000 44. 000
DAY 0. 000 0.00
150. 00000 44. 000 6, 600. 00
0360 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 12. 000 12. 000
EACH 0. 000 0.00
54. 00000 12. 000 648. 00
0365 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 18. 000 18. 000
EACH 0. 000 0.00
114. 00000 18. 000 2, 052. 00
0370 630-80360  *DRUM CHANNELI ZI NG DEVI CE 51. 000 51. 000
EACH 0. 000 0.00
54. 00000 51. 000 2, 754. 00
0375 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 10. 000 10. 000
EACH 0. 000 0.00
60. 00000 10. 000 600. 00
0380 630-80380  *TRAFFI C CONE 52. 000 52. 000
EACH 0. 000 0.00
8. 40000 52. 000 436. 80



CONTI D C10700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 10700- BI D ESTI MATE RUN 12/ 12/ 2001
PRQJECT: STU M475- 003 ESTI MATE NO 0006 15: 10: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0385 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70022 F/A QT PILOT (DELETED BY LETTER) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70035 F/ A PONER SOURCE CONNECTI ON ( DELETED BY LETTER) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70035 F/ A WORK BY CITY OF FOUNTAI N (DELETED BY LETTER) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700-70220 F/ A PHONE SERVI CE FOR SI GNALS ( DELETED BY LETTER) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A ERCSI ON CONTROL ( DELETED BY LETTER) 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 900-00014 ADDED | TEM (LUMP SUM/ TEMP RELOCATE TRAFFI C LI GHTS 1.000 1. 000
LS 0. 000 0. 00
7,913. 40000 1.000 7,913. 40
0430 900-00014 ADDED | TEM (LUVP SUM / DECORATI VE LAMP PCOST 1. 000 1.000
LS 0. 000 0. 00
17, 428. 00000 1. 000 17, 428.00
0435 900-00014 ADDED | TEM (LUMP SUM/ PAINT TRAFFI C SI GNAL POLE 1.000 1. 000
LS 0. 000 0. 00
3, 910. 00000 1.000 3,910. 00
0440 630-80335 BARRI CADE (TYPE 3 M A) (TEMPORARY) ADDED MCR LI NE #2 3. 000 3. 000
EACH 0. 000 0. 00
425. 00000 3. 000 1,275.00

CAT 0200 CURRENT AMT $ 763, 660.85 % 0.00$% 763, 660.85



CONTI D C10700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 10700- BI D ESTI MATE RUN 12/ 12/ 2001
PRQJECT: STU M475- 003 ESTI MATE NO 0006 15: 10: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0415 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 1. 000
EACH 0. 000 0. 00
3, 750. 00000 1.000 3, 750. 00
0420 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
345. 00000 1. 000 345. 00
CAT 0400 CURRENT AMT $ 4,095.00 % 0.00% 4, 095. 00

PROJECT TOTAL CURRENT AMI $ 767,755.85% 0.00% 767,755.85



